



## **ADDENDUM NO. 1 - OUTLINE AND SUMMARY INFORMATION**

Project Name: Fieldhouse Electrical MDP Replacement PPA No.: 22-0525  
Location: Montana State University - Bozeman Date: 4/10/23  
Owner: State of Montana, MSU - Bozeman  
Plew Building 6<sup>th</sup> and Grant, PO Box 172760  
Bozeman, Montana 59717-2760

To: *All Plan Holders of Record*

*The Plans and Specification prepared by **GPD PC Consulting Engineers** dated **March 24, 2023** shall be clarified and added as follows. The bidder proposes to perform all the following clarifications or changes. It is understood that the Base Bid shall include any modification of Work or Additional Work that may be required by reason of the following change or clarifications.*

*The Bidders are to acknowledge the receipt of this Addendum by inserting its number and date into their Bid Forms. Failure to acknowledge may subject the Bidder to disqualification and rejection of the bid. This Addendum forms part of the Contract Documents as if bound therein and modifies them as follows:*

1. AMENDMENTS TO THE PROJECT MANUAL
  - a. N/A
2. AMENDMENTS TO THE DRAWINGS
  - a. N/A
3. AMENDMENTS TO EQUIPMENT INFORMATION
  - a. N/A
4. PRE-BID MEETING INFORMATION
  - a. Documents have been submitted to the City of Bozeman for plan review and have been approved, permit is waiting for winning contractor to procure. MSU has paid for review fees and the contractor is responsible for paying all permitting fees.
  - b. Electrical contractor can use area immediately outside of fieldhouse electrical room as staging area for equipment, materials, and job trailer as necessary.

- c. All lifts and other equipment needed for removing old equipment and bringing new equipment to site and into the building shall be entirely provided by the electrical contractor. MSU will not be providing any equipment or labor to assist during construction.
- d. Per the contract documents, the outage window is May 11<sup>th</sup> through May 24<sup>th</sup>, 2024 – NO EXCEPTIONS. The contractor shall work closely with their suppliers to make sure that their switchboard manufacturer can meet this schedule and include any “quick ship” fees as required to meet this deadline. The contractor can have access to the site prior to the outage window for any prep work as required, but it is assumed that the bulk of the work for this project will occur during this 2 week duration. It is anticipated that there would be a very short outage at switchboard ‘MDP’ but mainly it would be only the new switchboard ‘SMDP’ that would be off during this outage window.
- e. There was a question from one of the contractors regarding the City of Bozeman requiring 3<sup>rd</sup> party testing on the GFI main breaker in the new switchboard and if it would be required for this project. The response to this is that the bidders are to assume that no 3<sup>rd</sup> party testing is required and if it turns out to be required, it will be added to the project after the contract is awarded.

5. PRIOR APPROVALS

- a. N/A

6. ATTACHMENTS

- a. Pre-bid meeting attendance sheet.

JOB MSU FIELDHOUSE SWITCHBOARD

JOB NO. \_\_\_\_\_

DATE \_\_\_\_\_

BY \_\_\_\_\_

SUBJECT PRE-BID MEETING SIGN-IN

PAGE \_\_\_\_\_



<u>NAME</u>	<u>COMPANY</u>	<u>PHONE</u>	<u>EMAIL</u>
BRAD KAUFFMAN	GPD	406-452-9558	bradk@gpdpc.com
STEVE SARAVALLI	ZE	406-475-5311	steves@zecontractors.com
Eric Goroski	LE	406-531-8814	eric.goroski@libertyelectricinc.com
Loras O'Toole	MSU	406-994-7092	loras@montana.edu
Andy Smith	MSU	406-994-2091	andrew.smith30@montana.edu
Nick Nordlund	Standard Elec.	406-548-2852	nnordlund@standardelectricmt.com
JEFF MATZINGER	MATZINGER ELEC.	(406)587-7290	jeff@matzingerelectric.com
Justin Pannel	MSU	406-994-4238	justin.pannel@montana.edu
Robert Cok	Armitage Elec	406-595-0534	robert@armitageelectric.com
CHRISTOPHER HAYDEN	MSU	406-994-7117	christopher.hayden@montana.edu

524 FIRST AVENUE S  
GREAT FALLS, MT  
59401

PH 406.452.9558  
FX 406.727.9720

WEB [gpdinc.com](http://gpdinc.com)